ID	Work Item	Title	State	Priority	Original Estimate	Sprint
1	Database Structure	Plan Database	In Progress	1	7	1
2	Database Structure	Plan Database	Not Started	1	7-10	1-2
3	Interface	Plan style and themes	In Progress	1	7	1
4	Backend	Begin work on backend	Not Started	1	7	1
5	Interface	Begin building pages with existing styles	Not Started	2	2-5	2
6	Backend	Build Search functionality	Not Started	2	7	2
7	Backend	Build buyer login system	Not Started	2	7	2